
Run-9 Polarized Protons Preparations

• Run-9 likely to start with 100 GeV Polarized Protons

• However, due to budget uncertainties we do not know

WHEN the run will start

• Though it’s extremely unlikely, we should be as well

prepared as possible for an early start (November)

• Lots of shutdown work underway (snake BPMs, re-

alignment, 10 Hz,...)



What needs to be done?

• Prepare a lattice and ramp, with β∗ = 0.7m. (ST)

• Machine studies in Run-8 showed large nonlinear chro-

maticity at β∗ = 0.7m. Should be investigated in the

model. (YL)

• Tracking studies at β∗ = 0.7m highly desirable. (YL,

CM)

• Need fallback options with larger β∗. These should be

as compatible with the 0.7 m ramp as possible. (ST)

• Dry Run in October. (All)


